




### Overview

1. Where are we?
2. What's next?
3. How best to use meetings?



## 1. Where are we?




### Project ramp-up

late July Met with Ex Libris, initial planning

Aug.–Sep. Organizing people and tools

- Hiring two new positions
- Comm. plan, listservs, website
- Project management
  - Project managers (local)
  - Working Groups (systemwide)

Oct. 5 Kick-off Meeting




## 2. What's next?



### Vanguard Phase

- First phase of the project
  - Create initial test environment to explore consortium capabilities, configurations
  - Three campuses with representative data
    - San Jose
    - Northridge
    - Fresno
  - All campuses will have access to the environment



### Vanguard Phase (cont.)

- Timeline: Nov 2015 – Jan 2016
  - Configuration and migration forms due in Nov
  - Data load begins in December
  - Data load complete and environment released to CSU in January



### 3. How best to use meetings?



### COLD meetings: ULMS Slot

- Strategic discussions rather than just updates
- Implementation concerns (15-16)
- Post-implementation concerns (16-17)



### Implementation discussions

- Resource sharing configuration (Oct)
  - CSU-wide resource sharing; whither Link+, Circuit? integration with Iliad, etc.*
- Staff training needs (Feb)
  - What knowledge gaps can we bridge to help us achieve our strategic goals?*
- Campuses helping other campuses (Apr)



### Post-implementation discussions

- Collaborative purchasing
  - e.g. regional print purchasing, coordinated PDA based on campus programs*
- Collaborative financial management
  - e.g., centralize fund or vendor management outside of ERM, data warehousing for audit control*
- Collaborative collection management
  - e.g., regional print storage, coordinated deacquisitions*




### Staff meetings: Factors

- Virtual meetings a big part of the project
- Milestones driven by Ex Libris
- Community building
- Staff interest in field trips to San Marcos, Sacramento
- Cost in terms of travel, time




### Milestones

<b>2015</b>	Sep. 10	Working group meeting
	Oct. 5	Kick-off meeting
<b>2016</b>	Jan.	Regional meetings
	Mar.	Implementation meeting
	Jun.	Regional meetings




### Milestones + Work Group

<b>2015</b>	Sep. 10	Working group meeting
	Oct. 5-6	Kick-off meeting + workshop
<b>2016</b>	Jan.	Regional meetings
	Mar.	Implementation meeting
	Jun.	Regional meetings




### Milestones + Work Group + Regional

<b>2015</b>	Sep. 10	Working group meeting
	Oct. 5-6	Kick-off meeting + workshop
<b>2016</b>	Jan.	Regional meetings
	Mar.	Implementation meeting
	Jun.	Regional meetings



### Milestones + Work Group + Regional

<b>2015</b>	Sep. 10	Working group meeting
	Oct. 5-6	Kick-off meeting + workshop
<b>2016</b>	Jan.	Regional meetings
	Mar.	Implementation meeting
	Jun.	Regional meetings



[ulms.calstate.edu](http://ulms.calstate.edu)