## **Standing Committee Annual Work Plan**

Fiscal Year:			
2018/19			
Committee Name:			
Scholarly Communications Committee			
Select the COLD Strategic Plan goal and/or ongoing activity to b	e addressed by th	e committee and provid	le a brief sentence connecting your
project to the Plan:			
<b>Goal #4:</b> Scholarly Communications and Openness. The project su	upports the CSU lib	oraries efforts of educati	ng our communities and workforce on
issues related to open information.			
Activity/Project Name and brief description:			
Create a framework to support user education and library staff tr			
related to #1 is in progress or has been completed by the Copyrig	int work group; the	e role of the ScholComm	group is to review the content.
Timeline:			
□ continuous project assigned in charge			
⊠ short-term project that will be completed this year			
$\square$ multi-year project continuing past this year (expected comple	tion date:	)	
the steps and intermediate deadlines planned to complete the project. (add rows as needed)			
Committee Point Resources Needed (e.g. financial*			
Specific Action		Committee Point	Resources Needed (e.g. financial*
Special Control of the Control of th	Due Date	Committee Point Person(s)	Resources Needed (e.g., financial*, technology, staff support)
		Person(s)	technology, staff support)
·	2/1/19		technology, staff support) Web site at CO (obtained); web
Create and laun <u>ch informational w</u> ebsite on copyright topics.	2/1/19	Person(s) Patrick Newell	technology, staff support) Web site at CO (obtained); web master time (Chico)
Create and launch informational website on copyright topics.  Develop and deploy"Copyright First Responders" curriculum		Person(s) Patrick Newell Carmen Mitchell	technology, staff support)  Web site at CO (obtained); web master time (Chico)  Travel funds for trainer (Kyle
Create and laun <u>ch informational w</u> ebsite on copyright topics.	2/1/19	Person(s) Patrick Newell Carmen Mitchell Patrick Newell	technology, staff support) Web site at CO (obtained); web master time (Chico)
Create and launch informational website on copyright topics.  Develop and deploy"Copyright First Responders" curriculum	2/1/19	Person(s) Patrick Newell Carmen Mitchell Patrick Newell	technology, staff support)  Web site at CO (obtained); web master time (Chico)  Travel funds for trainer (Kyle Courtney, Harvard University) at
Create and launch informational website on copyright topics.  Develop and deploy"Copyright First Responders" curriculum	2/1/19	Person(s) Patrick Newell Carmen Mitchell Patrick Newell	technology, staff support)  Web site at CO (obtained); web master time (Chico)  Travel funds for trainer (Kyle Courtney, Harvard University) at
Create and launch informational website on copyright topics.  Develop and deploy"Copyright First Responders" curriculum	2/1/19	Person(s) Patrick Newell Carmen Mitchell Patrick Newell	technology, staff support)  Web site at CO (obtained); web master time (Chico)  Travel funds for trainer (Kyle Courtney, Harvard University) at
Create and launch informational website on copyright topics.  Develop and deploy"Copyright First Responders" curriculum	2/1/19	Person(s) Patrick Newell Carmen Mitchell Patrick Newell	technology, staff support)  Web site at CO (obtained); web master time (Chico)  Travel funds for trainer (Kyle Courtney, Harvard University) at

The Copyright Work Group (community of practice) has initiated and developed the content. The ScholComm committee will review and provide feedback to CWG.
Jeedback to ewa.
Assessment: How will success be measured? (e.g., what indicators will be used, what tools will be used to collect data, and what targets will indicate success?) We have the bird of the control of the c
indicate success)? Web site: hits on the web page will be counted annually to indicate how well this is being used by CSU and other faculty; Copyright First Responders Training: pre- and post-testing will measure the impact of the program on those trained.

## **Standing Committee Annual Work Plan**

Fiscal Year:			
2018/19			
Committee Name:			
Scholarly Communications Committee			
Select the COLD Strategic Plan goal and/or ongoing activity to be addressed by the committee and provide a brief sentence connecting your			
project to the Plan.			
Goal #4: Redefine existing models of scholarly communication and	educate our com	munities about these ar	nd related issues.
Activity/Project Name and brief description: Create a framework	to support Open A	ccess user and workfor	<mark>ce education</mark>
Timeline:			
$\square$ continuous project assigned in charge			
$\square$ short-term project that will be completed this year			
the steps and intermediate deadlines planned to complete the project. (add rows as needed)			
Specific Action	Due Date	Committee Point	Resources Needed (e.g., financial*,
Specific Action	Due Date	Person(s)	technology, staff support)
Create OA informational website that defines common		Carmen Mitchell	Kate Holvoet
OA terms and links to resources (Merlot, SPARC) and		(after May 2019)	<kholvoet@sdsu.edu></kholvoet@sdsu.edu>
toolkits for marketing and outreach.		and others listed	
_		below	

Examine models of OA beyond "green" and "gold"; including journal flipping, 2.5% challenge initiative, etc.	June 2019	Andrew Weiss	
Develop and conduct ORCID educational campaign.		Keven Jeffery Andrew Weiss	
Investigate researcher profile systems (discuss with STIM)			
Stakeholder Feedback: (How will responsible parties and affected stakeholders be consulted and engaged in this work?)			
Assessment: How will success be measured? (e.g., what indicators will be used, what tools will be used to collect data, and what targets will indicate success)? Web site: hits on the web page will be counted annually to assess usage by CSU community; keep track of ORCID memberships at each campus.			

## **Standing Committee Annual Work Plan**

Fiscal Year:			
Committee Name:			
Scholarly Communications Committee			
Select the COLD Strategic Plan goal and/or ongoing activity to be	addressed by the	committee and provid	e a brief sentence connecting your
project to the Plan.			
Goal 4: Promote open access publishing Jayati Chaudhuri from C	al State LA		
Activity/Project Name and brief description: Explore the potentia	l of digital publishi	ng at CSU libraries	
Timeline:			
□ continuous project assigned in charge			
□ short-term project that will be completed this year			
☑ multi-year project continuing past this year (expected completion date:19/20)			
the steps and intermediate deadlines planned to complete the project. (add rows as needed)			
Curacifia Antion	Due Date	Committee Point	Resources Needed (e.g., financial*,
Specific Action		Due Date	Person(s)

Assess the CSU landscape on digital publishing; identify best practices and successful models  Explore OJS and its potential - report on feasibility of CO support for OJS, set of best practices for establishing and	Kyle Morgan, Jayati Chaudhuri , Colleen Harris Kevin Cloud, Tanya Hollis	Dana Ospina at Dominguez Hills is the ScholarWorks IG - Kyle to contact Dana and will report back.  Kyle to reach out to Dana and Publishing IG
operating a journal using OJS		

**Stakeholder Feedback:** (How will responsible parties and affected stakeholders be consulted and engaged in this work?) Liaise and connect with the existing community of practice on digital publishing.

Assessment: How will success be measured? (e.g., what indicators will be used, what tools will be used to collect data, and what targets will indicate success)? Assess the impact of the entire project rather than the specific actions listed above. A sentence or brief paragraph is adequate.